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On behalf of the above-referenced carrier there is transmitted herewith a narrative statement
regarding the company’s E-911 deployment and implementation status. The filer is a Tier Il carrier
submitting its Interim Report in accordance with the provisions of the Commission’s Order in
Revision of Commission’s Rules to Ensure Compatibility with Enhanced 911 Emergency Calling
Systems, CC Docket 94-102, Order To Stay (rel. July 26, 2002) and the subsequent FCC Public
Notice released June 30, 2003, DA 03-2113.

If questions arise with regard to this filing, please contact the undersigned.

Very truly yours,

Dol LA

Pamela L. Gist



Enhanced 911 Tier II Interim Report
Cellular South Licenses, Inc.

Cellular South Licenses, Inc. (“Cellular South™) is a Tier 111 CMKRS carrier that operates
primarily in rural markets in Mississippi, Tennessee, Alabama and Florida. It holds
licenses in the cellular radiotelephone services and in the personal communications
services. Cellular South’s Phase II E911 implementation progress varies by state.

Item I: Number of Phase I and Phase II Requests from PSAPs
Mississippi

Phase I Requests

Cellular South has received valid Phase I requests from 44 PSAPs in Mississippt. Of that
number, Phase | has been deployed in 41 PSAPs and is pending in three PSAPs,
scheduled to launch within six months of the respective PSAP request. Cellular South
has also deployed Phase I in 30 additional PSAPs in Mississippi for which no formai
requests were received.

Phase II Requests

Cellular South has received Phase I requests from two PSAPs in Mississippi, one of
which, from Jackson County, is clearly valid, and another one from Adams County.

Readiness Issue -- One of the PSAP requests received to date is from Adams County.
There is a potential readiness problem with the Adams County PSAP. Cellular South
learned that the PSAP, as of early July 2003, had not yet ordered an extended ALI
interface, which raised questions regarding their Phase II readiness. The LEC is currently
working with the PSAP to educate them on what the PSAP needs to do and deliver them
the needed interface. At the current time, Cellular South is in the process of obtaining a
written letter from the PSAP acknowledging their lack of Phase Il readiness. Cellular
South can proceed once the required interface is installed at the PSAP and will be able to
deploy Phase II in a timely manner in coordination with the Adams County PSAP.

Funding Limitations -- At the present time, very few states have adopted plans to
reimburse wireless carriers for Phase II deployment costs. Mississippi and Alabama,
specifically, do not have state legislated cost recovery plans in place for Phase I1
deployment costs. Such funding limitations leave smaller wireless carriers such as
Cellular South obligated to spend millions to implement Phase II, which is a very cost
burdensome task.




Tennessee

Phase I Requests

Cellular South has received valid Phase I requests from six PSAPs in Tennessee. Phase [
has been deployed in all six PSAPs.

Phase 11 Requests

Cellular South has received valid Phase II requests from thirteen PSAPs in Tennessee.
Florida

Phase I Requests

Cellular South has received valid Phase I requests from three PSAPs in Florida. Of that
number, Phase I has been deployed in two PSAPs and is pending in one PSAP, scheduled
to launch within six months of the respective PSAP request.

Cellular South has received valid Phase II requests from two PSAPs in Florida.

Alabama

Phase I Requests

Cellular South has received valid Phase I requests from three PSAPs in Alabama. Of that
number, Phase I has been deployed in two PSAPs. and is pending in one PSAP,
scheduled to launch within six months of the respective PSAP request.

Phase II Requests

Cellular South has received valid Phase II requests from one PSAP in Alabama.
Item II: Carrier’s Specific Technology Choice

In its statement dated November 9, 2000, an election was filed to proceed with a plan for
a network based E911 Phase II solution. On December 6, 2002, Cellular South filed an
amended Implementation Report explaining that it considered a handset-based solution to
be more practical, and accordingly changed its declaration to handset-based.
Implementation is underway, and no problems have been encountered to date.



Item III: Status of Ordering and/or Installation of Necessary Network Equipment

Cellular South has a contractual agreement with Intrado to provide the MPC and PDE
services in all of our markets. All trunks and data links required have been ordered. All
ERSK ranges have been ordered or acquired.

Cellular South utilizes several switches, including the following:

e A Nortel DMS MTX provisioned with software load MTX 10 which is E911 Phase I
& 1T compliant.

e A Lucent Autoplex 1000 with software load ECP 19, which is E911 Phase [ & 11
compliant.

* A Nortel switch located in Mobile, AL is currently undergoing an upgrade to MTX
10, adding Phase 11 compliant functionality, and will be functional on or about
August 9, 2003.

The company provides analog and TDMA services, and is in the process of constructing
a CDMA overlay in all of its markets with an anticipated 1st quarter 2004 completion
date.

Item IV: Automatic Location Identity (“ALI”)-Capable Handset Availability

Cellular South is currently selling E911 Phase II compliant handsets in all of its
markets where the CDMA technology is operational. At the current time, the
carrier is experiencing no problems obtaining ALI-capable handsets, nor any
pricing problems with the handset cost. Furthermore, the carrier is not currently
experiencing any problems in marketing Al I-capable handsets to customers, and
the carrier does not anticipate any significant problems in the future.

Item V: Estimated Date on Which Phase I1 Service Will First Be Available
Tennessee

Cellular South anticipates beginning its Phase I service in Tennessee beginning
September 1, 2003.

Mississippi

In Mississippi, Cellular South anticipates beginning its Phase 1l service in six of the
seven PSAPs for which it has received valid Phase II requests by October 9, 2003, which
is within the six-month time period from receipt of the request(s). In Adams County,
deployment is scheduled by November 11, 2003, in accordance with the six-month
deployment requirement, unless Adams County requires more time.



Florida and Alabama

Cellular South is in the early stages of constructing a CDMA overlay in its Alabama and
Florida markets, which will be Phase Il compliant at launch. A TDMA network is
currently in place there today. However, due to network decisions by several large CMRS
carriers, TDMA networks have become technologically obsolete and there is no ongoing
product development to improve such systems. Cellular South does not believe it will
benefit the subscribers or Cellular South if there is additional investment in a TDMA
network when a better option, such as CDMA technology, is available.

The Alabama/Florida CDMA technology implementation is still in the very early stages,
with an anticipated first quarter 2004 completion date. For that reason, Cellular South
has postponed significant investment to date to support Phase II on the existing TDMA
network in view of the fact that it will be replaced with CDMA technology in the near
future. Cellular South believes that it would not be good for the taxpayers in these
markets or the CMRS Boards to pay for reimbursement of Phase Il deployment via a
TDMA network based solution for only a few months’ use.

Cellular South is in direct discussions with PSAP personnel in Alabama and Florida
regarding the timeline for implementation of CDMA-based E911 Phase II services. The
partics arc working cooperatively to agrec to an implementation date that will
accommodate the timing of the CDMA overlay and delivery of Phase Il scrvices. Florida
PSAP officials, in fact, have expressly consented to Cellular South’s proposal to
implement Phase II services by February 29, 2004. Cellular South is optimistic that the
Alabama PSAPs will likewise find it advantageous to begin receiving Phase II services
from Cellular South’s CDMA system upon completion of the new network.

Item VI: Information on Whether the Carrier Is on Schedule to Meet the Ultimate
Implementation Date of December 31, 2005

At this time, the most significant problem of meeting the requirement of FCC for
December 31, 2005 is how to get all existing customers to change out their sets for the
required CDMA ALI capable set. Cellular South has a low rate of churn with some of
the original system customers still using the large bag phones and high power analog
phones. In addition, customers using existing TDMA technology phones will have to be
persuaded to change out their customer owned sets to the new technology.
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1 am familiar with the facts contained in the foregoing Interim Report of the status
of Enhanced 911 Phase II compliance, and I verify that those facts are true and
correct to the best of my knowledge and belief, except that I do not and need not

attest to those facts which are subject to official notice by the Commission
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of the foregoing Enhanced 911 Tier III Interim Report of Cellular South Licenses, Inc. to the
following:

John Muleta, Chief*

Wireless Telecommunications Bureau
Federal Communications Commission
445 12th Street, S.W., Room 3-C252
Washington, D.C. 20554

David Solomon, Chief*

Enforecement Burcau

Federal Communications Commission
445 12th Street, S.W., Room 7-C723
Washington, D.C. 20554

Blaise Scinto, Acting Chief*

Policy Division

Wireless Telecommunications Bureau
Federal Communications Commission
445 12th Street, S.W., Room 3-C133
Washington, D.C. 20554

Jennifer Tomchin, Legal Advisor*
Policy Division
Wireless Telecommunications Bureau

Federal Communications Commission
445 12th Street, S.W., Room 3-C400

Washington, D.C. 20554

Patrick Forster*

Policy Division

Wireless Telecommunications Bureau
Federal Communications Commission
445 12th Street, S.W., Room 3-A104
Washington, D.C. 20554

Robert M. Gurss

Shook Hardy & Bacon, L.L.P.
600 14th Street N.W., Suite 800
Washington, D.C. 20005
Counsel for APCO



*By Hand-Delivery

Robert M. Gurss

Shook Hardy & Bacon, L.L.P.
600 14th Street, N.-W., Suite 800
Washington, DC 20005
Counsel for APCO

James R. Hobson

Miller & Van Eaton, P.L.L.C.

1155 Connecticut Avenue, N.W., Suite 1000
Washington, DC 20036

Counsel for NENA and NASNA

John Ramsey, Executive Director
APCO International, Inc.

World Headquarters

351 N. Williamson Blvd.
Daytona Beach, FL. 32114-1112

Jim Goerke, Interim Executive Director
NENA
422 Reecher Rd.

Columbus, OH 43230

Lvelyn Bailey, Exccutive Director, NASNA
Vermont Enhanced 9-1-1 Board

94 State Street

Drawer 20

Montpelier, VT 05620-6501

Dantel Ladmiradlt



